Project Name:

Frienu

Report Date:

						Milesto	ne #1			Milesto	ne #2		Milesto	ne #3	C	C-Day
Deliverable	Tasks	Complete%	Current Status Memo	Assigned To	02/02	02/09	02/16	02/23	03/02	03/09	03/16 03/2	3 03/30	04/06	04/13 04/2	0 04/2	27 05/04
Requirements	Define Requirements	0%														
	Set Up React Native and other needed environments															
		10%														
		0%														
Project design	Design UI/Layout of our app	0%														
	Database design	0%														
		0%														
		0%														
	Develop working prototype	0%														
	Test prototype	0%														
Development	Review prototype design	0%														
	Rework requirements	0%														
	Document updated design	0%														
	Test product	0%														
Final report	Presentation preparation	0%														
	Poster preparation	0%														
	Final report submission to D2L and project owner															
		0%														
			Total work hours	0	0	0	0	0	0	0	0 0	0	0	0 0	0	0

^{*} formally define how you will develop this project including source code management

Legend		
	Planned	
	Delayed	
	Number	Work: man hours